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January 12, 2017, the last of the 476 precast panels 
was set into position on the west side of the 

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

ON THE INSIDE: Progress is easy to see on the outside of the building in the form of panels and stone, 
but while that is happening the more time consuming tasks of building out the inside of the building is 
also occurring. Metal stud framing installation has begun to form walls in the building along with 
continued progress on the mechanical, electrical, and plumbing utilities installation. 

OUT WITH THE NEW IN WITH THE OLD: The design team has now shifted its focus from the new 
building to the Campbell Repair and Alterations portion of the project. Pre-design studies and 
investigations were conducted in December and January along with tenant program review meetings in 
December and tours of existing spaces and operations that were very illustrative.

YATES MAKES QUICK WORK OF PRECAST INSTALL
January 2017

View of northwest corner (north side on left) 1/17/2017

WHEN the first 

precast concrete 
panel was set on 
the north side of 
the building on 
November 1, 
2016, few would 
have predicted 
Yates would be 
breaking down 
the crane used for 
the installation 
some 11 weeks 
later. But that is 
what they did. On 

building. This 
averages out to 
6.5 panels per 
calendar day and 
10.5 panels set 
per day worked. 
The installation 
of a green vapor 
barrier, intended 
to keep moisture 
from entering 
the building, was 
applied next on 
the panels. The 
vapor barrier will

ultimately be covered with handset stone.


